

DIGITAL TV RECEIVERS: ACTION PLAN FOR SWITCHOVER

AIM

The aim of the Action Plan is to encourage the development and availability in the UK market place of a wide range of digital TV receivers incorporating agreed "best practice" features in preparation for Switchover.

RATIONALE

The Rationale in Version 1 noted several developments which made it timely for the supply chain to re-focus on receiver capabilities. These were:

- the Help Scheme,
- two reports on the equipment needs of those facing most difficulty with Digital Television (DTV), and
- Ricability reports on Set Top Boxes (STBs), digital TV recorders and Integrated Digital Televisions (iDTVs).

An additional factor which underpins the timeliness is the Whitehaven switchover scheduled for this Autumn.

The scope of the Action Plan embraces all DTV receivers, including recorders (DTRs). Its main focus is on the functionality and usability of STBs, particularly those provided for the horizontal market because:

- consumers using such STBs face increased complexity in accessing their TV services, and
- the horizontal market model provides for relatively little ongoing consumer support.

APPROACH

Stakeholders direct the Action Plan, identifying key issues and agreeing how best to address them at quarterly **Review Meetings**, chaired by BERR. These meetings provide a forum for informing, discussing and reconciling interests - as well as taking high-level decisions on the project (see "Milestones" section below).

The meetings are also used to direct and monitor the work of **Task Groups**, set up to deal with specific tasks within the overall project (see Task List below). Some tasks require additional research. Others are primarily a matter of reaching consensus on defined specifications and criteria. The organisation leading each Task Group reports regularly to the Review Meetings on achievements to date and any outstanding work required.

It is the dynamic between Task Groups and the plenary Review Meetings which provides the impetus for progress.

MILESTONES

The following milestones have been achieved to date:

Launch Meeting, July 2006:

- Sign-up to the Action Plan for usability, with a "core requirements" document for digital TV equipment at its centre
- Allocation and acceptance of tasks within (version 1 of) the Action Plan, with agreement on delivery timetables;
- Agreement to examine development of the 'Digital Tick' into a quality mark, based on the "core requirements";
- Chapter 22 of DTG's D-book and Consumer Expert Group advice to be used as source material for developing the "core requirements", whilst recognising that elements go beyond market-based requirements;

Review Meeting, October 2006:

- Acceptance of an approach which separates the development of a central reference library of receiver requirements from any particular approval scheme.
- Recognition that this would entail a revision of the Action Plan and that the then DTI would produce a draft second revision.
- Agreement that discussions on upgrading the 'digital tick' criteria would look first at 'quick wins' and be informed by work already in train on updating the D-book.

Review Meeting, January 2007:

- Progress in development of DTG reference library for receiver requirements.
- Proposals developed for initial upgrading of the 'digital tick' receiver requirements.
- Agreed roadmap for improvement of remote control usability.

Review Meeting, April 2007:

- Progress made on remote controls that promise an industry standard for usability and labelling of key features.
- To lessen the risk of consumer confusion, consistent referral to “Automatic retuning” and not “Automatic rescanning” will be used in promoting Digital switchover. Technical requirements agreed by Digital Television Group (TDG) and The Digital Network (TDN).
- Agreement to implement ‘quick wins’ within the ‘digital tick’ criteria for all products registered from 31 July 2007.

Review Meeting, July 2007:

- Capita has procured a Set Top Box which meets core receiver requirements for the Digital Switchover Help Scheme in Whitehaven/Copeland.
- Agreement to implement Digital Logo Scoreboard.
- Agreed retuning leaflet to be made available with all new products that are accredited with the ‘digital tick’ from 31 July 2007.

TASK LIST

1. Key Issues

	TASK	LEAD	ACTION/TIMING
1.1	REMOTE CONTROLS		
1.1.1	Draft roadmap, fed into DTG Remote Control Group	DTI (BERR)	Done (Jan 2007)
1.1.2	Update on usability study, fed into DTG Remote Control Group	Ofcom	Done (Jan 2007)
1.1.3	DTG approval on best practice and priority tasks		
1.1.3.1	Simple equipment	DTG	Done (July 2007)
1.1.3.2	Recorders etc.	DTG	October 2007
1.2	INTEROPERABILITY		
1.2.1	DTG tests to Pass/Fail now in place	DTG	Done (Jan 2007)
1.2.2	Report on testing the Common Interface and High Definition Multi Media interfaces	DTG	Done (April 2007)
1.3	AUTOMATIC RETUNING		
1.3.1	Marketing case	DTG	Done (July 2007)
1.3.2	Technical requirements	DTG/TDN	Done (April 2007)
1.3.3	Prove operation	DTG/TDN	October 2007
1.3.4	Specify requirements for reference library	DTG	October 2007
1.4	ENERGY EFFICIENCY		
1.4.1	Task List for improving energy efficiency	DTI (BERR) /Intellect	Done (Oct.2006)
1.4.2	Reports on proposed 'top ten' scheme	Digital UK	Done (April 2007)
1.4.2.1	Update on proposed "top ten" scheme	Digital UK	October 2007
1.4.3	Results of tracker survey	Digital UK	Done (July 2007)
1.4.4.	Report on retailer initiative to procure on energy efficiency standards	DEFRA	Done (April 2007)
1.4.4.1	Progress report on retailer initiative to procure on energy efficiency standards	DEFRA	October 2007
1.4.5	Report on progress on EU Code of Conduct	Intellect	Done (July 2007)
1.5	CONSUMER LABELLING/INSTRUCTIONS		
1.5.1	Switchover leaflet to accompany receiver sale/delivery		
1.5.1.1	First draft	Digital UK	Done (Jan 2007)
1.5.1.2	Report on progress (see 2.2.1.2)	Digital UK	Done (April 2007)
1.5.1.3	Switchover leaflet	Digital UK	Done (July 2007)

1.5.2	Standardisation of terminology and labelling	Ricability	Done (Jan 2007)
1.5.2.1	First draft		
1.5.3	Instruction Manuals: best practice		
1.5.3.1	First draft criteria (covered both basic – see 2.2.1.2 - and substantive issues)	DTI (BERR)/ Ricability	Done. (Jan 2007)
1.5.3.2	Audit/critique of existing manuals		October 2007
1.5.3.3	First draft on substantive issues	BERR/ Ricability BERR/ Ricability	October 2007

2. Requirements capture

	TASK	LEAD	ACTION /TIMING
2.1	REFERENCE LIBRARY		
2.1.1	Set up library, incorporating updated D-book criteria, Ofcom's design criteria etc.	DTG	October 2007
2.1.2	Propose priority tasks and timescales for library development	DTG	Done (April 2007)
2.2	DIGITAL TICK UPGRADE		
2.2.1	Proposals for consolidation and quick wins to be agreed for adoption in July 2007.	DTI (BERR)	Done (April 2007)
2.2.1.1	Report on July 2007 upgrade criteria (including 1.5.1 leaflet and basic requirements for instruction manuals at 1.5.3.1).	DTI (BERR)	Done (April 2007)
2.2.2	Draft roadmap on substantive issues including Audio Description	DTI (BERR)	Done (April 2007)
2.2.2.1	Progress report on roadmap on substantive issues including Audio Description	BERR	Done (July 2007)
2.2.2.2	Recommend changes for Autumn 2008 implementation	BERR	October 2007
2.2.3	Report progress on implementation of Digital Logo Scoreboard	BERR	October 2007
2.3	FREEVIEW PLAYBACK		

2.3.1	Report on progress	Freeview	Done (July 2007) - Ongoing
2.4 2.4.1	FREESAT Report on progress	BBC	Done (July 2007) - Ongoing

3. Wider Considerations

	TASK	LEAD	ACTION /TIMING
3.1 3.1.1 3.1.1.1 3.1.1.2	HELP SCHEME Delivery of help scheme Report on Invitation to Tender Progress report on Whitehaven/Copeland	DCMS BBC	Done (Jan 2007) Done (July 2007) - Ongoing
3.2 3.2.1 3.2.1.1	RECEIVERS FOR PARTICULAR PURPOSES Determine requirements for "assistive" and "adapted" STBs First draft	BERR/DTG/ Ofcom	October 2007
3.3 3.3.1	STANDARDISED USER INTERFACES ON RECEIVERS Produce scoping study on alternative control and signalling interfaces for customised user interaction	BERR/DTG	Done (July 2007)
3.4 3.4.1 3.4.1.1	TECHNICAL AND MARKET DEVELOPMENTS Forward look (horizon scan on new developments and "future proofing" options) 1 st draft Forward look Update	DTI (BERR) BERR	Done (April 2007) Done (July 2007)